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ESTIMATE RUN 01/28/2010

ESTIMATE SUMMARY 11:09:24
CONTID: C17010 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17010-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 5/27/201 FIXED COMPLETION DAT
GEORGETOWN RXFL VARIOUS LOCATIONS PERCENT TIME:  26.38 ORIG TIME ALLOW: 5/27/201 FIXED COMPLETION DAT
PROJECT NO: IM0703-345
GEORGETOWN RXFL VARIOUS LOCATIONS
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 01/27/2010 DATE TIME STARTED 12/16/2009
10001 E. 102nd AVE. UNIT C-D106 DATE LET 11/12/2009 DATE WORK BEGAN
DATE AWARDED 11/19/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/15/2009 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTICE TO PROCEED 12/16/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,195,164.00 PARTICIPATING $ 175,436.00 $ 175,436.00
AWARD PROJECT AMT:  § 817,725.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.68% TOTAL EARNINGS 175,436.00 175,436.00
FUNDS AVAILABLE: $ 1,019,728.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 175,436.00 175,436.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,588.08 -4,588.08
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 170,847.92 170,847.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 170,847.92 170,847.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 170,847.92
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PCN: 17010-BID ESTIMATE RUN 01/28/2010
PROJECT: IMO703-345 ESTIMATE NO: 0001 11:09:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11530 FENCE (SPECIAL) 200.000 0.000
LF 35.000 15,435.00
441.00000 35.000 15,435.00
0065 607-11575 ROCK FALL FENCE 300.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0070 607-55030 MESH POST 5.000 0.000
EACH 4.000 14,000.00
3,500.00000 4.000 14,000.00
0075 607-55040 MESH ANCHOR 23.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0080 607-55050 MESH ANCHOR (SPECIAL) 34.000 0.000
EACH 34.000 15,096.00
444.00000 34.000 15,096.00
0085 607-55060 MESH PIN 15.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0090 607-55100 WIRE MESH 58,000.000 0.000
SF 0.000 0.00
1.23000 0.000 0.00
0095 607-55101 CABLE NET (1/2 INCH) 11,000.000 0.000
SF 0.000 0.00
15.80000 0.000 0.00
0100 607-55102 CABLE NET (5/16 INCH) 16,500.000 0.000
SF 1,250.000 9,875.00
7.90000 1,250.000 9,875.00
0105 607-55105 CABLE NET EXTENSION 5,100.000 0.000
SF 2,550.000 44,625.00
17.50000 2,550.000 44,625.00
0110 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 22,500.00

45,000.00000 0.500 22,500.00
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PCN: 17010-BID ESTIMATE RUN 01/28/2010
PROJECT: IMO703-345 ESTIMATE NO: 0001 11:09:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 1,480.000 0.000
HOUR 44.000 924.00
21.00000 44.000 924.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 0.000 0.00
10.00000 0.000 0.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 12.000 4,800.00
400.00000 12.000 4,800.00
0130 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000
EACH 2.000 20.00
10.00000 2.000 20.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 8.500 85.00
10.00000 8.500 85.00
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000
EACH 5.500 55.00
10.00000 5.500 55.00
0150 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 494.000 0.000
SF 48.000 480.00
10.00000 48.000 480.00
0155 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.500 1,000.00
2,000.00000 0.500 1,000.00
0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.500 750.00
1,500.00000 0.500 750.00
0165 630-80359 *PORTABLE MESSAGE SIGN PANEL 14.000 0.000
DAY 0.000 0.00

50.00000 0.000 0.00
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PCN: 17010-BID ESTIMATE RUN 01/28/2010
PROJECT: IMO703-345 ESTIMATE NO: 0001 11:09:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 10.000 200.00
20.00000 10.000 200.00
0175 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 100.000 100.00
1.00000 100.000 100.00
0180 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 2,500.00
5,000.00000 0.500 2,500.00
0185 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 56.000 0.000
DAY 0.000 0.00
28.00000 0.000 0.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70050 F/A REMOVAL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70100 F/A RELOCATE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17010-BID ESTIMATE RUN 01/28/2010
PROJECT: IM0703-345 ESTIMATE NO: 0001 11:09:24
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70580 F/A TEST INSTRUMENTS 40,000.000 .000
FA .000 0.00
1.00000 000 0.00
0240 900-00006 ADDED ITEM (DOLLAR)/ CONSTRUCTION AND TESTING 0.000 .000
DOL .000 0.00
1.00000 .000 0.00
0245 900-00006 ADDED ITEM (DOLLAR)/ BONDING COSTS 0.000 .000
DOL .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 1,185,064.00 $ 165,336.005S 165,336.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 9,300.00
9,300.00000 000 9,300.00
0235 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 800.00
800.00000 .000 800.00
CAT 0400 CURRENT AMT 10,100.00 $ 10,100.00$ 10,100.00
PROJECT TOTAL CURRENT AMT 1,195,164.00 $ 175,436.00 S 175,436.00



